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From:   Dave Dickerson/R1/USEPA/US

To:   "Rigassio-Smith, Anita" <Anita.Rigassio-Smith@jacobs.com>

Delivered Date:   02/11/2009 08:20 AM EDT

Subject:   RE: schedule for "hybrid" cost est. at $80m 

thanks Anita. Not to beat a dead horse but it occurred to me after i sent the email that the Marsh Isle cost est. is 
"loaded" so maybe a lower cost would be appropriate, if you're adding fixed costs on top of it??

 "Rigassio-Smith, Anita" <Anita.Rigassio-Smith@jacobs.com> 

  

Hi Dave,

Good catch on the Marsh Is cost. I inadvertently switched the Marsh Is resto
(should be $2.75M per your 12/15/08 e-mail) with the Nstar crossing ($1.2M
per 2007 estimate provided to NAE). I'll switch those and re-send the
spreadsheet.

The $1.8M for "Preparing Area C" is a cost we have been carrying since
Alternative 2 and provides for removal of temporary structures, capping
utilities, re-routing drainage, etc. so that the mechanical dredging
activities can be based out of Area C.

When we changed from perimeter sheet pile wall to silt curtain in the October
2008 version of Alternative 4 we used the same daily rate (assuming similar
equipment, operators, and laborers) but reduced the number of days to install
from 72 to 30 (i.e., 6 weeks). 

We can discuss these more tomorrow if you'd like.

"Rigassio-Smith, Anita" <Anita.Rigassio-
Smith@jacobs.com>

02/10/2009 05:20 PM

  

  

To Dave Dickerson/R1/USEPA/US@EPA 

cc

Subject RE: schedule for "hybrid" cost est. at $80m 



Anita

-----Original Message-----
From: dickerson.dave@epamail.epa.gov [mailto:dickerson.dave@epamail.epa.gov] 
Sent: Tuesday, February 10, 2009 4:38 PM
To: Rigassio-Smith, Anita
Subject: RE: schedule for "hybrid" cost est. at $80m

Hi Anita - just a couple of quick things:

- the cost est. I have for Marsh Island is $2.6m in 2007$, not the $1.2m

- what is the $1.8m for "Prep Area C" in year 3?

- $5m for silt curtain instal seems steep, is this more of place holder
or do you have a better basis for this?

Thanks!

Dave

"Rigassio-Smith, 
Anita" 
<Anita.Rigassio- To 
Smith@jacobs.com "Mitkevicius, K C NAE" 
> <K.C.Mitkevicius@usace.army.mil>, 
Dave Dickerson/R1/USEPA/US@EPA 
02/10/2009 01:44 cc 
PM "Beaudoin, Maurice NAE" 
<Maurice.Beaudoin@usace.army.mil> 
, "Leitch, Robert A NAE" 
<Robert.A.Leitch@usace.army.mil>, 
"L'Heureux, Paul G NAE" 
<Paul.G.L'Heureux@usace.army.mil> 
, ElaineT 
Stanley/R1/USEPA/US@EPA, "Fox, 
Steve \(New Bedford\)" 
<Steve.Fox@jacobs.com>, "Gouveia, 
Mark" <Mark.Gouveia@jacobs.com>, 
"Anderson, Michael \(Boston\)" 
<Michael.Anderson@jacobs.com> 
Subject 
RE: schedule for "hybrid" cost 
est. at $80m 



Attached is the "draft concept plan" KC mentioned in his e-mail earlier
today. We can use this to discuss some conceptual questions for
formulating
the scenario, such as:

1) Does the sequence of activities make sense?
2) Do we want to limit ourselves to dollars or days? Some activities
will
have to be staffed with double-shifts in order to utilize the $80M/year.
3) Once all TSCA material is dredged, what are our finishing steps?
Final
clean-up passes? Capping with sand? Should these activities be
included?
4) Others?

When reviewing the attached spreadsheet, keep in mind that costs are
rough
and for scoping purposes only. The costs will be refined once the
concept is
formulated.

Anita

-----Original Message-----
From: Mitkevicius, K C NAE [mailto:K.C.Mitkevicius@usace.army.mil]
Sent: Tuesday, February 10, 2009 10:28 AM
To: dickerson.dave@epamail.epa.gov
Cc: Beaudoin, Maurice NAE; Leitch, Robert A NAE; L'Heureux, Paul G NAE;
stanley.elainet@epamail.epa.gov; Fox, Steve (New Bedford);
Rigassio-Smith,
Anita
Subject: RE: schedule for "hybrid" cost est. at $80m

Dave,
In talking to Anita, both milestones - the $80m hybrid cost est by end
of Feb
and the 2 CAD Cell approach by end of March are doable. Anita will be
sending out an email by COB today with a draft concept plan for getting
the
estimates completed that can be used for further discussions during
tomorrow's conference call.

KC

-----Original Message-----
From: dickerson.dave@epamail.epa.gov
[mailto:dickerson.dave@epamail.epa.gov]
Sent: Monday, February 09, 2009 5:00 PM
To: Mitkevicius, K C NAE; Beaudoin, Maurice NAE; Leitch, Robert A NAE;



L'Heureux, Paul G NAE; steve.fox@jacobs.com;
anita.rigassio-smith@jacobs.com
Cc: Catri.Cynthia@epamail.epa.gov; Peterson.David@epamail.epa.gov;
Ng.ManChak@epamail.epa.gov; Gutro.Doug@epamail.epa.gov;
Brill.Larry@epamail.epa.gov; Falvey.Jeanethe@epamail.epa.gov;
stanley.elainet@epamail.epa.gov
Subject: schedule for "hybrid" cost est. at $80m

Thanks - Dave

NOTICE - This communication may contain confidential and privileged
information that is for the sole use of the intended recipient. Any
viewing, copying or distribution of, or reliance on this message by
unintended recipients is strictly prohibited. If you have received this
message in error, please notify us immediately by replying to the
message and deleting it from your computer.
[attachment "Set Up Activities.xls" deleted by Dave
Dickerson/R1/USEPA/US]
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